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Paint and Polish Classroom Technology Status Report
Project Sponsor
Project Manager
Report Date
Actual Go-Live Date
Approved Budget
Project % Complete
Overall Project Health

UMaine Campus
Angela Cook
August 31, 2017
August 28, 2016
$497,250 from CFTF
90%
Schedule

Budget

Scope

Quality

Project Description
This project involved renovations to forty-five existing classrooms during the summer of 2017 across the UMaine
Campus, including the Darling Marine and Hutchinson Centers. The renovations consisted of facilities work, classroom
technology, and infrastructure updates. The following groups will participate in this effort: UMaine Campus IT Officer,
Campus Services, Classroom Technology and Networkmaine teams, Facilities Management, Provost’s Office, Office of
Student Records, Center for Innovation in Teaching and Learning (CITL), and other campus stakeholders.
Project Status Summary
Aubert 354
IT Description: Replace Polycom, install new monitors, install new cameras, install touch panel
controller, rewire
■ Install 75% completed
○ New controller needs to be installed and configured
Balentine 100
IT Description: Speakers installed to improve audio
■ Project completed
Barrows 119
IT Description: Speakers installed to improve audio
■ Project completed
Barrows 123
IT Description: Speakers installed to improve audio
■ Project completed
Barrows 125
IT Description: Speakers installed to improve audio
■ Project completed
Barrows 130
IT Description: Speakers installed to improve audio
■ Project completed
Barrows 131
IT Description: Speakers installed to improve audio
■ Project completed
Barrows 133
IT Description: Speakers installed to improve audio
■ Project completed
Bennett 215
IT Description: Projector, button controller, connection plate, speakers and amplifier installed
■ Project completed
Boardman 116
IT Description: Speakers and amplifier installed to improve audio
■ Project completed
Boardman 118

IT Description: Projector, button controller, laptop VGA and HDMI connection plate, speakers and
amplifier installed
■ Project 75% completed
○ 8’ screen to be installed in place of the smaller screen
Colvin 401
IT Description: Monitor, button controller, connection plate and audio
■ Project completed
Darling Marine Center
■ Project in process
○ Work to be scheduled potentially during the week of September 11, confirming with the site
and the vendor
DPC 107
IT Description: Instructor’s station, Projector, button controller, connection plate, switcher, speakers,
and AppleTV
■ Project 90% completed
○ Awaiting instructor’s station
DPC 115
IT Description: Instructor’s station, Dual projectors, touch panel controller, connection plate, switcher,
speakers, and AppleTV
■ Project 90% completed
○ Awaiting instructor’s station
DPC 117
IT Description: Instructor’s station, Projector, controller, connection plate, switcher, speakers, and
AppleTV
■ Project 90% completed
○ Awaiting instructor’s station
Dunn 315
IT Description: Projector, button controller, connection plate, speakers and amplifier
■ Project completed
Dunn 316
IT Description: Projector, button controller, connection plate, speakers and amplifier
■ Project completed
Estabrooke 130
IT Description: Fully integrate AppleTV into system, modify touch panel controls, additional lectern
space for instructors, mobile instructor’s lectern and chair
■ Project 75% completed
○ Awaiting mobile instructor’s lectern and chair
Estabrooke 152
IT Description: Projector, button controller, connection plate, speakers and amplifier
■ Project completed
Hitchner 157
IT Description: Speakers and amplifier installed to improve audio
■ Project 48% completed
○ Schedule getting into the room to install
Hutchinson Center 138ABC
■ Project in process, installers are on location
IT Description: Full system upgrade including new projectors, an additional monitor to improve
audience viewing, new touch panel control system, new projection screen to allow for 4 separate
configurations, and 3 newer model AppleTV’s
Jenness 102
IT Description: Speakers and amplifier installed to improve audio
■ Project completed
Jenness 104

IT Description: Speakers and amplifier installed to improve audio
Project completed
Jenness 108
IT Description: Speakers and amplifier installed to improve audio
■ Project completed
Lengyel 127
IT Description: Speakers and amplifier installed to improve audio
■ Project 48% completed
○ Awaiting installation
Libby 220
IT Description: Speakers and amplifier installed to improve audio
■ Project 48% completed
○ Awaiting installation
Little 110
IT Description: Complete classroom technology overhaul--Instructor’s station, Projector, touch panel
controller, switcher, connection for laptop VGA and laptop HDMI, instructor’s PC, projection screen,
cameras, podium microphone, lapel microphone, speakers, and amplifier
■ Project 90% completed
○ Computer to be imaged and installed
Little 120
IT Description: Complete classroom technology overhaul--Instructor’s station, Dual projectors, touch
panel controller, switcher, connection for laptop VGA and laptop HDMI, instructor’s PC, projection
screen, cameras, podium microphone, lapel microphone, speakers, and amplifier
Please note: The dual projectors are mirrored. This is for improved line of sight for students because of
the configuration of the space.
■ Project 90% completed
○ Computer to be imaged and installed
Lord 200
IT Description: Dual projectors, touch panel controller, switcher, connection for laptop VGA and laptop
HDMI, instructor’s Mac mini, speakers and amplifier
■ Project completed
Merrill 228A
IT Description: Speakers and amplifier installed to improve audio
■ Project completed
Murray 102
IT Description: Speakers and amplifier installed to improve audio
■ Project 48% completed
○ Awaiting installation
Murray 106
IT Description: Speakers and amplifier installed to improve audio
■ Project 48% completed
○ Awaiting installation
North Stevens 235
IT Description: Speakers and amplifier installed to improve audio
■ Project 48% completed
○ Awaiting installation
Nutting 100
IT Description: Complete classroom technology overhaul--Instructor’s station, Projector, touch panel
controller, switcher, connection for laptop VGA and laptop HDMI, instructor’s PC, projection screen,
cameras, podium microphone, lapel microphone, speakers, and amplifier
Note: There is a phase 2 of this project to integrate lighting control into the touch panel controller, core
drill in the floor for networking and power
■ Project completed
■

Rogers 206
IT Description: Speakers and amplifier installed to improve audio
■ Project completed
ROTC Army 106
IT Description: Instructor’s station, interactive projector, button controller, laptop VGA and HDMI
connection plate and audio
■ Project 75% completed
○ Awaiting instructor’s station
○ Computer to be imaged and installed
ROTC Army 110
IT Description: Instructor’s station, interactive projector, button controller, laptop VGA and HDMI
connection plate, USB camera, instructor’s PC, microphones and audio
■ Project 75% completed
○ Awaiting instructor’s station
○ Computer to be imaged and installed
ROTC Navy 201
IT Description: Interactive monitor, button controller, laptop VGA and HDMI connection plate, USB
camera, instructor’s PC, microphones and audio
■ Project 48% completed
○ Awaiting Interactive monitor arrival
○ Installation of Interactive monitor
○ Computer to be imaged and installed
○ Awaiting hardware rack arrival
ROTC Navy 203
IT Description: Interactive monitor, button controller, laptop VGA and HDMI connection plate, USB
camera, instructor’s PC, microphones and audio
■ Project 48% completed
○ Awaiting Interactive monitor arrival
○ Installation of Interactive monitor
○ Computer to be imaged and installed
○ Awaiting hardware rack arrival
Shibles 217
IT Description: Speakers and amplifier installed to improve audio
■ Project completed
Shibles 313
IT Description: Projector, button controller, laptop VGA and HDMI connection plate and audio
■ Project completed
Shibles 316
IT Description: Speakers and amplifier installed to improve audio
■ Project completed
South Stevens 106D
IT Description: Web conferencing, Monitor, button controller, laptop VGA and HDMI connection plate,
USB camera, instructor’s PC and audio
■ Project 75% completed
○ Awaiting rack furniture
○ Computer to be imaged and installed
Recent Decisions
● Addition of a mobile instructor’s lectern and chair in Estabrooke 130
● Change to the programming in Estabrooke 130 to include Student Breakout button so that individual
stations go to individual monitors

●

Addition of a touch panel controller to Darling Marine Center Library videoconferencing installation

Follow-up Activities in Progress:
● Estabrooke 130
■ Modification to controller to simplify student content sent to student monitors
■ Addition of a mobile instructor’s lectern
■ Instructor’s chair that raises and lowers
● Aubert 354
■ In the process of scheduling the vendor to come back and install the larger touch panel and requested
configuration
● Darling Marine Center
■ In the process of scheduling the vendor to install large touch panel and requested configuration
● Hutchinson Center
■ Installation is in progress, we will continue to follow up with vendor to accommodate requests for the
system
Budget Status:
● We are on target with the budget but that will not be confirmed until after all PO’s and purchases have been
encumbered and closed.

